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Alternative Screening 

Environmental Studies/Alternative Analysis 

   
Draft ED/Draft Project Report (PR)/ 
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Final ED/Final PR 

Environmental Clearance of Preferred Alternative 
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Future Phases 
Final Engineering 

Utility Coordination and Clearance 

Right of Way Coordination and Clearance 
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Construction 
(Estimated Start: 2022) 

Preparation of Plans, Specifications and Estimate 

We Are 
Here 



Proyecto ‘Kings Beach Western Approach’

Resumen de la ejecución del pr  oyecto 

Fase  actual 
Estudio inicial de las alternativas √

Estudios ambientales/Análisis de las alternativas 

Versión preliminar del DA / Versión preliminar 
del informe del proyecto   

(IP)/ Selección de la alternativa 

Versión final del DA/Versión final del IP 
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Autorización ambiental para la alternativa preferida 

Fases a futuro 
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Ingeniería final 

Preparación de planes, especificaciones y  estimación 

Coordinación con servicios públicos y  autorización 

Coordinación de derecho de paso y autorización 
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Construcción 
(Inicio estimado: 2022) 

Estamos 
aquí 




